

CHANGE ORDER

(Instructions on reverse side)

No. PCO-05

PROJECT Turnpike WRF Expansion – Headworks Lift Station

DATE OF ISSUANCE: October 12, 2010

OWNER: City of Leesburg
(Name, 550 S. 14th Street
Address) Leesburg, FL 34748

CONTRACTOR: TLC Diversified, Inc.

OWNER's Project No. ITB No. 90251

2719-17th Street East, Palmetto, FL 34221

ENGINEER: AECOM/Water
150 N. Orange Avenue, Suite 200
Orlando, FL 32801

CONTRACT FOR: Turnpike WRF Exp-Headworks Lift Station

ENGINEER's Project No. 17054.00/60060905

You are directed to make the following changes in the Contract Documents.

Description: Install offsets (6" and 12" bends) in discharge piping for four submersible wastewater pumps

Purpose of Change Order: Provide piping clearances at wetwell hatches

Attachments: (List documents supporting change) Proposal from TLC, Inc.

RECOMMENDED:

by C. Eastler
Engineer
10/12/10

APPROVED:

by _____
Owner

APPROVED:

by [Signature]
Contractor

EJCDC No. 1910-8-B (1983 Edition)

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America