

CHANGE ORDER

(Instructions on reverse side)

No. PCO-01

PROJECT Turnpike WRF Expansion – Headworks Lift Station

DATE OF ISSUANCE: October 12, 2010

OWNER: City of Leesburg
 (Name, 550 S. 14th Street
 Address) Leesburg, FL 34748

CONTRACTOR: TLC Diversified, Inc.
2719-17th Street East, Palmetto, FL 34221

OWNER's Project No. ITB No. 90251

ENGINEER: AECOM/Water
 150 N. Orange Avenue, Suite 200
 Orlando, FL 32801

CONTRACT FOR: Turnpike WRF Exp-Headworks Lift Station

ENGINEER's Project No. 17054.00/60060905

You are directed to make the following changes in the Contract Documents.

Description: Substitute fiber optic SCADA telemetry system for radio telemetry system

Purpose of Change Order: Improve reliability of SCADA communications to Lift Station

Attachments: (List documents supporting change) Proposal from TLC, Inc.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ <u>1,398,400</u>	Original Contract Time <u>366 Days</u> days or date
Previous Change Orders No. <u> </u> to No. <u> </u> \$ <u>N/A</u>	Net change from previous Change Orders <u>N/A</u> Days
Contract Price prior to this Change Order \$ <u>1,398,400</u>	Contract Time Prior to this Change Order <u>366 Days</u> days or date
Net Increase (decrease) of this Change Order \$ <u>5,108</u>	Net Increase (decrease) of this Change Order <u>-0-</u> Days
Contract Price with all approved Change Orders \$ <u>1,403,508</u>	Contract Time with all approved Change Orders <u>366 Days</u> days or date

RECOMMENDED:
 by C. Scott Lee
 Engineer
10/12/10

APPROVED:
 by _____
 Owner

APPROVED:
 by [Signature]
 Contractor

EJCDC No. 1910-8-B (1983 Edition)
 Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America