

**CHANGE ORDER**

(Instructions on reverse side)

No. PCO-02

PROJECT Turnpike WRF Expansion – Headworks Lift Station

DATE OF ISSUANCE: October 12, 2010

OWNER: City of Leesburg  
(Name, 550 S. 14<sup>th</sup> Street  
Address) Leesburg, FL 34748

CONTRACTOR: TLC Diversified, Inc.

OWNER's Project No. ITB No. 90251

2719-17<sup>th</sup> Street East, Palmetto, FL 34221

ENGINEER: AECOM/Water  
150 N. Orange Avenue, Suite 200  
Orlando, FL 32801

CONTRACT FOR: Turnpike WRF Exp-Headworks Lift Station

ENGINEER's Project No. 17054.00/60060905

You are directed to make the following changes in the Contract Documents.

Description: Substitute a 5' x 4' rectangular precast manhole for a 6' diameter manhole

Purpose of Change Order: Allow better sealing of piping connections to the manhole

Attachments: (List documents supporting change) Proposal from TLC, Inc.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price <u>\$1,398,400</u>	Original Contract Time <u>366 Days</u> days or date
Previous Change Orders No. <u>01</u> to No. <u>01</u> <u>\$5,108</u>	Net change from previous Change Orders <u>-0-</u> Days
Contract Price prior to this Change Order <u>\$1,403,508</u>	Contract Time Prior to this Change Order <u>366 Days</u> days or date
Net Increase (decrease) of this Change Order <u>\$3,500</u>	Net Increase (decrease) of this Change Order <u>-0-</u> Days
Contract Price with all approved Change Orders <u>\$1,407,008</u>	Contract Time with all approved Change Orders <u>366 Days</u> days or date

RECOMMENDED:  
by C. Scapellato  
Engineer  
10/12/10

APPROVED:  
by \_\_\_\_\_  
Owner

APPROVED:  
by [Signature]  
Contractor

EJCDC No. 1910-8-B (1983 Edition)  
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America