

CHANGE ORDER

(Instructions on reverse side)

No. _____

PROJECT: Highland Lakes WTP Improvements

DATE OF ISSUANCE: _____

OWNER: City of Leesburg
 (Name, 223 South 5th Street
 Address) Leesburg, FL 34749-0630

CONTRACTOR: Beach Construction Company, Inc.
 PO Box 141850
 Gainesville, FL 32614-1860

OWNER's Project No. ITB 110161

ENGINEER: AECOM Technical Services, Inc.
 150 N. Orange Avenue, Suite 200
 Orlando, FL 32801

CONTRACT FOR: Highland Lakes Water Treatment
 Plant Improvements

ENGINEER's Project No. 60182960

You are directed to make the following changes in the Contract Documents.

Description: Furnish and install access grating/platforms for auxiliary generator,
 including foundations, per Beach Construction proposal.

Purpose of Change Order: Provide safe access to the auxiliary generator.

Attachments: (List documents supporting change): Beach Construction proposal dated 1/10/12.

RECOMMENDED:
 by C. Stuart Lee
 Engineer

APPROVED:
 by _____
 Owner

APPROVED:
 by Adam [Signature] / 1/31/12
 Contractor

EJCDC No. 1910-8-B (1983 Edition)
 Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America

CHANGE ORDER

INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Time. Changes that have been initiated by a Work Directive Change must be incorporated into a subsequent Change Order if they affect Price or Time.

B. COMPLETING THE CHANGE ORDER FORM

Engineer initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to Owner for approval. Engineer should make distribution of executed copies after approval by Owner.

If a change only applies to price or to time, cross out the part of the tabulation that does not apply.

END OF SECTION

BEACH CONSTRUCTION COMPANY, INC.

P.O. BOX 141860
 GAINESVILLE, FLORIDA 32614-1860
 PHONE (352) 335-5556 FAX (352) 335-5665

PROPOSAL SUBMITTED TO City of Leesburg		DATE January 10, 2012
STREET 501 West Meadow Street	JOB NAME Leesburg WTP Improvments	
CITY, STATE and ZIP CODE Leesburg, FL 34748	JOB LOCATION	
ATTENTION Al Purvis	PHONE 352-728-9700	FAX

This Change Order Proposal represents changes to the contract documents. Please accept the following figures as an adjustment to the current contract amount made by estimate and acceptance in a lump sum:


*Excavate, Concrete encase, backfill 24" suction line from GST per detail provided by AECOM
 Furnish & Install Concrete slabs, grating, handrail and platforms per sheet Figure 01*

A	Materials		
	Rebar & Concrete		\$ 1,980.47
	Heavy Equipment		\$ 2,111.54
	Anchors		\$ 150.00
	Platforms, stairs, HR, grating, hardware, design and engineering		\$ 19,613.82
	5 days Labor including GC's used to achieve low bid on original contract		\$ 17,500.00
	Subtotal		\$ 41,355.83
B	Subcontractors		
	Precise Conc. & Masonry Conc. Pump		\$500.00
	Subtotal		\$500.00
	15% OH&P for Labor and Materials provided by General Contractor in Part 'A':		\$6,203.37
	10% OH&P for Subcontractor's costs in Part 'B':		\$50.00
	TOTAL*		\$ 48,109.20
	SUBTOTAL		\$48,109.20
	Bonds & Insurance		\$1,683.82
	TOTAL*		\$49,793.03
	<i>Original Contract Amount</i>		\$2,029,000.00
	<i>Previous Change Orders</i>		\$0.00
	<i>Amount Of This Change Order</i>		\$49,793.03
	<i>New Contract Amount</i>		\$2,078,793.03

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Authorized

Signature


 Adam Bragg, V.P., Project Manager

Note: This proposal may be

withdrawn by us if not accepted within 10 days.