

L&SF ENGINEERING CONSULTANTS, CORP.
CGC 1521298

May, 11, 2014

Mike Cavanaugh
Project Manager
City of Leesburg

Re: Leesburg Apartments Remodelation
Mispah/Simmons Apatments (project # 130621)

Change Order #2

<u>Change Order #2</u>	<u>Material</u>	<u>Labor</u>	<u>Total</u>
Additional drywall required to be replaced - not in original scope of work.	\$4,758.00	\$6,480.00	\$11,238.00
Supply and install new drainage and copper lines for 12 A/C units Locations (sub-contractor)			\$ 6,300.00
Electrician added p-rings to at Washer/dryer area due to added Framing (sub-contractor)			\$ 368.00
Electrician had to change exterior A/C disconnects – could not re-use			\$ 600.00
Electrician had to rewire and install New boxes in bldg. 1 due to water Damage			\$ 691.00
Replace and rewire six bathrooms			\$ 837.00

Install new hard-wired smoke detectors	\$ 6,097.00
Additional sod and fill not in original scope	\$ 5,500.00
Paint sections of the existing ceiling – the Existing ceiling was stained in areas	<u>\$ 2,800.00</u>
	Sub-total = \$34,431.00.00
General Contractor overhead and profit	<u>\$ 3,443.10</u>
	Total = \$37,874.10

Respectfully submitted,



Luis A. Sepulveda, PE, CGC, CQM
 President
 L&SF Engineering Consultants Corp.

PO Box 2083 Palm Harbor, FL 34682
 Phone: (407) 340-6769
 Fax: (888) 747-9655
las@lsfengineering.com