January 16, 2014

Hanson Professional Services, Inc.

Ron Ridenhour Jr., Project Manager
9015 Towne Center Parkway, Suite 105
Lakewood Ranch, FL 34202

Project: Leesburg International Airport
Taxiway A Realignment
Hanson Project No. 13A0006
City Project No.
FAA Project No. 3-12-0042-022-2013
FDOT Project No. 434306-1-94-01

RE: Proposed Realignment of Taxiway K between Taxiway A and Runway 13-31

Dear Ron,

Attached is our proposal to construct additional Taxiway pavement on Taxiway K between Taxiway A and
Runway 13-31 including signage and lightning. We have used the current contract unit pricing on items that are
included in the original contract. A lump Sum item to provide additional Runway Closures and Maintenance of

Traffic is added due to the addition of another phase of construction made necessary by the new connection to
runway 13-31.

Sincerely, ?

Charles F. Taylor

C W Roberts Contracting Inc.
CC: Leo Treggi
file
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EXHIBIT "A" - CHANGES ORDERED

TAXIWAY 'A' REALIGNMENT

CITY OF LEESBURG, FLORIDA - LEESBURG INTERNATIONAL AIRPORT

Item Estimated  Unit Description Unit Extended
No. Quantity Cost Total
Part A - Pay Item Deducts
I [ [ [None [ ]
sub-total $ =
Part B - Pay Item Additions
L-108 900 L.F. [1-C #8 AWG, L-824C, 5 kV Cable, Installed in Coduit 3 1955 $ 1,395.00
L-110 450 LF  |1-Way, 2-inch Schedule 40 PVC, Direct Earth Buried $ 5.00 $ 2,250.00
L-125 6 EA. |Taxiway LED lights $ 1,100.00 $ 6,600.00
L-125 2 EA. |Taxiway Sign 1-module $ 5,680.00 $ 11,360.00
L-125 6 EA. |Remove Existing Taxiway Light Fixture $ 145.00 3 870.00
L-125 2 EA. |Remove Existing Sign Unit (Electrical) $ 415.00 $ 830.00
P-101 782 SY. Pavemgnt Remqvgl (Surface Only-Asphalt) Including $ 2.00 $ 1,564.00
sawcuttina of existina pavement
P-151 0.6 | AC. |Clearing $ 10,000.00 $ 6,000.00
P-152 350 C.Y. |Embankment in place $ 20.00 $ 7,000.00
P-156 650 L.F. [Silt Fence $ 3.00 $ 1,950.00
P-211 350 | C.Y. |Limerock Base Course $ 60.00 $ 21,000.00
P-401 450 [ TON [Bituminous Surface Course $ 108.00 $ 48,600.00
P-602 500 | GAL. [Bituminous Prime Coat $ 3.00 $ 1,500.00
P-603 120 | GAL. |[Bituminous Tack Coat $ 6.00 $ 720.00
P-620 400 SF. [Runway and Taxiway Painting $ 0.75 $ 300.00
P-620 40 LB [Reflective Media $ 3.90 $ 156.00
T-901 52 | MFS |[Seeding $ 30.00 3 1,560.00
T-901 506 | S.Y. |Sodding $ 4.00 $ 2,024.00
T-905 345 | C.Y. |Topsoiling $ 3.00 $ 1,035.00
T-908 5,705 | S.Y. [Mulching $ 0.30 $ 1,711.50
$ 2
sub-total $ 118,425.50
Part C - New Pay ltems
[ M-102 [ 1 [ LS [Maintenance of Traffic [$ 10,00000] [$ 10,000.00 |
sub-total $ 10,000.00
Change Order Summary of Dollars
Part A - Pay ltem Deducts $ -
Part B - Pay Item Additions 3 118,425.50
Part C - New Pay ltems $ 10,000.00
Grand Total - Change Order 1 $ 128,425.50
Contract Dollars Summary
Original Contract Amount $ 1,322,636.50
Change Order 1 Total $ 128,425.50
Current Contract Amount $ 1,451,062.00



