

**Amendment No. 2 to Task Order No. 5**  
**LEESBURG INTERNATIONAL AIRPORT**  
**AIRPORT SECURITY FENCE & GATES**  
**City of Leesburg Bid. No. 130081**

Owner: City of Leesburg, Florida

Owner's Address: 501 West Meadow St.  
Leesburg, Florida 34749

Name of Airport: Leesburg International Airport

Location of Airport: Leesburg, Florida  
8807 Airport Blvd.

Name of Engineer: Hanson Professional Services Inc.

Address of Engineer: 9015 Town Center Parkway  
Suite 105, Lakewood Ranch, Florida 34202

**DESCRIPTION OF WORK IN CONTRACT:**

Design Security Fencing & Gates

Date Prepared: April 8, 2013

Amendment No.: Amendment 2 to Task Order 5

FDOT FM No.: 409441-1-94-01

Original Contract Time: N/A

Current Amount (AMD 1): \$69,492.00

Est. Cost This Change: \$5,030

New Contract Time: N/A

New Contract Amount: \$74,522.00

**CHANGES ORDERED:**

**See Attached Exhibit "A" – Engineering Fees**

**REASON FOR CHANGE ORDER:**

This change order will provide design services to remove the proposed installation of single cantilever gates that span across both lanes of traffic on Airport Blvd. at two (2) locations (east gate and west gate) to swing gates that span across each individual lane of traffic.

Subject to the conditions set forth below, an equitable adjustment is established as follows:

<u>Contract Price</u>		<u>Contract Time</u>	
<u>  </u> Not Changed		<u>  X</u> Not Changed	
<u>X</u> Increased by: <u>\$5,030.00</u> Dollars		<u>  </u> Increased by: <u>      </u> Days	
<u>  </u> Decreased by: <u>\$      </u> Dollars		<u>  </u> Decreased by: <u>      </u> Days	

The foregoing is in accordance with your contract dated May 29, 2012 and as listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the Owner are not prejudiced; and
- C. All claims against the Owner that are incidental to or as a consequence of the aforementioned change are satisfied.

Submitted Engineer of Record: Jennifer M. Yehus Title: Civil Engineer Date: 4/9/2013

Accepted Airport Manager: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Approved Florida Department of Transportation: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Approved City of Leesburg: J. Whil Title: Aviation & Port Programs Date: 4-11-13

**CHANGE ORDER 1**  
**LEESBURG INTERNATIONAL AIRPORT**  
**AIRPORT SECURITY FENCE & GATES**  
**City of Leesburg Bid. No. 130081**

Owner: City of Leesburg, Florida

Owner's Address: 501 West Meadow St.  
Leesburg, Florida 34749

Name of Airport: Leesburg International Airport

Location of Airport: Leesburg, Florida  
8807 Airport Blvd.

Name of Contractor: Electric Services, Inc.

Address of Contractor: 1746 US Hwy 441  
Leesburg, Florida 34748

**DESCRIPTION OF WORK IN CONTRACT:**

Furnish & Install Security Fencing & Gates

Date Prepared: April 8, 2013

Change Order No.: 1

FDOT FM No.: 409441-1-94-01

Original Contract Time: 120 Calendar Days

Current Contract Amount: \$430,718.95

Est. Cost This Change: \$43,841.76

New Contract Time: 150 Calendar Days

New Contract Amount: \$474,560.71

**CHANGES ORDERED:**

**See Attached Exhibit "A" – Changes Ordered**

**REASON FOR CHANGE ORDER:**


This change order will remove the proposed installation of single cantilever gates that span across both lanes of traffic on Airport Blvd. at two (2) locations (east gate and west gate) to swing gates that span across each individual lane of traffic.

Subject to the conditions set forth below, an equitable adjustment is established as follows:

<u>Contract Price</u>				<u>Contract Time</u>	
<u>  </u>	Not Changed			<u>  </u>	Not Changed
<u>X</u>	Increased by: <u>\$43,841.76</u>	Dollars		<u>X</u>	Increased by: <u>30</u> Days
<u>  </u>	Decreased by: <u>\$</u>	Dollars		<u>  </u>	Decreased by: <u>  </u> Days

The foregoing is in accordance with your contract dated February 25, 2013 and as listed below:


- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the Owner are not prejudiced; and
- C. All claims against the Owner that are incidental to or as a consequence of the aforementioned change are satisfied.

Submitted Contractor:  Title: Vice-President of Eng. Date: 4/10/13

Accepted Engineer of Record:  Title: Civil Engineer Date: 4/9/2013

Accepted Airport Manager: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Approved Florida Department of Transportation: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

 Title: Aviation & Port Programs Date: 4-11-13

Approved City of Leesburg: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_