

CHANGE ORDER

Owner: City of Leesburg
 Attention: Charlie Weller, Airport Manager

Owner's Address: 501 West Meadow Street
Leesburg, FL 34749

Name of Airport: Leesburg International Airport

Location of Airport: 501 West Meadow Street
Leesburg, FL 34749

Name of Contractor: Hewitt Contracting Co., Inc.

Address of Contractor: P.O. Box 490697
Leesburg, FL 34749

DESCRIPTION OF WORK IN CONTRACT:

Extend Runway 31 & Partial Parallel Taxiway "A"

Date Prepared: February 1, 2010
 Change Order No.: 2 (Two) FINAL
 FAA AIP No.: 3-12-0042-019-2009
 City of Leesburg No.: 90261
 Current Contract Amount: \$ 2,022,775.10
 Est. Cost This Change: \$ 30,753.88
 New Contract Amount: \$ 2,053,528.98

Original Contract Time: 253 Calendar Days
 New Contract Time: Not Changed

CHANGES ORDERED:	QUANTITY	UNIT	UNIT PRICE	EXTENDED TOTAL	INCREASE/ (DECREASE)
ITEM					
See Attached					

REASON FOR CHANGE ORDER:

Final Reconclling Change Order

Subject to the conditions set forth below, an equitable adjustment is established as follows:

<p style="text-align: center;"><u>Contract Price</u></p> <p>Not Changed <input type="checkbox"/></p> <p><input checked="" type="checkbox"/> Increased by: <u>\$30,753.88</u> Dollars</p> <p>Decreased by: _____ Dollars</p>	<p style="text-align: center;"><u>Contract Time</u></p> <p>Not Changed <input checked="" type="checkbox"/></p> <p>Increased by: _____ Days</p> <p>Decreased by: _____ Days</p>
--	---

- The foregoing is in accordance with your contract dated June 22, 2009 and as listed below:
- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
 - B. The rights of the Owner are not prejudiced; and
 - C. All claims against the Owner that are incidental to or as a consequence of the aforementioned change are satisfied.

We are sending you five original, signed copies of this Change Order for your acceptance. Please return all five original copies to us, all bearing your original, dated signature.

Accepted Owner: Howard H. Hewitt Title: President Date: 3/16/2010

Accepted Contractor: [Signature] Title: RPR Date: 3/16/2010

Approved Resident Project Representative: [Signature] Title: ENGINEER Date: 3/16/2010

Approved Design Consultant _____ Title: _____ Date: _____

Approved FAA: NOT REQUIRED Charlie Weller Title: _____ Date: 3/17/2010

LEESBURG INTERNATIONAL AIRPORT
EXTEND RUNWAY 31 and PARTIAL PARALLEL TAXIWAY "A"

CHANGE ORDER No. 2

Item No.	Actual Quantity	Description	HEWITT CONTRAC Unit Price	Actual Total
Change Order No. 2 (Reconciling Change Order)				
(3) P-101	950 S.Y.	Pavement Removal (Surface Only)	\$4.00	\$3,800.00
(4) P-101	950 S.Y.	Pavement Removal (Base Only)	\$4.00	\$3,800.00
(7) P-152	-17,739 C.Y.	Unclassified Excavation	\$4.00	-\$70,956.00
(9) P-156	-3,640 L.F.	Temporary Environmental Controls, Still Fence Type 3	\$1.00	-\$3,640.00
(11) P-211	672 C.Y.	Limerock Base Course	\$40.00	\$26,880.00
(12) P-401	368.52 TON	Bituminous Surface Course	\$69.00	\$25,427.88
(15) P-620	-3,000 S.F.	Runway and Taxiway Painting	\$0.40	-\$1,200.00
(16) P-620	-365 LB.	Reflective Media, Type III	\$4.80	-\$1,752.00
(17) P-620	3,092 S.F.	Obliterate Runway Pavement Marking	\$1.00	\$3,092.00
(18) D-701	100 L.F.	30" RCP Class III, Type "B" Bedding	\$100.00	\$10,000.00
(22) T-901	0 M.S.F.	Seeding	\$31.00	\$0.00
(23) T-904	9,600 S.Y.	Sodding	\$1.35	\$12,960.00
(24) T-905	3,500 C.Y.	2-inch Topsoiling, From Stockpile or on-Site	\$2.00	\$7,000.00
(25) T-908	0 S.Y.	Mulching	\$0.01	\$0.00
(30) L-110	-106 L.F.	1-Way, 2" Schedule 40 PVC, Directional Bored	\$18.00	-\$1,908.00
(47) L-125	7 EA.	L-857D Base Can	\$750.00	\$5,250.00
(48) L-125	2 EA.	Electrical Manhole	\$6,000.00	\$12,000.00
Total Change Order No. 2:				\$30,753.88