

## Amendment No. 2 to Task Order No. 5

### LEESBURG INTERNATIONAL AIRPORT

### AIRPORT SECURITY FENCE & GATES

City of Leesburg Bid. No. 130081

Owner: City of Leesburg, Florida

Owner's Address: 501 West Meadow St.  
Leesburg, Florida 34749

Name of Airport: Leesburg International Airport

Location of Airport: Leesburg, Florida  
8807 Airport Blvd.

Name of Engineer: Hanson Professional  
Services Inc.

Address of Engineer: 9015 Town Center Parkway  
Suite 105, Lakewood Ranch, Florida 34202

#### DESCRIPTION OF WORK IN CONTRACT:

Design Security Fencing & Gates

Date Prepared: April 8, 2013

Amendment No.: Amendment 2 to Task Order 5

FDOT FM No.: 409441-1-94-01

Original Contract Time: N/A

Current Amount (AMD 1): \$69,492.00

Est. Cost This Change: \$5,030

New Contract Time: N/A

New Contract Amount: \$74,522.00

#### CHANGES ORDERED:

**See Attached Exhibit "A" – Engineering Fees**

#### REASON FOR CHANGE ORDER:

This change order will provide design services to remove the proposed installation of single cantilever gates that span across both lanes of traffic on Airport Blvd. at two (2) locations (east gate and west gate) to swing gates that span across each individual lane of traffic.

Subject to the conditions set forth below, an equitable adjustment is established as follows:

#### Contract Price

Not Changed  
X Increased by: \$5,030.00 Dollars  
       Decreased by: \$       Dollars

#### Contract Time

X Not Changed  
       Increased by:        Days  
       Decreased by:        Days

The foregoing is in accordance with your contract dated May 29, 2012 and as listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the Owner are not prejudiced; and
- C. All claims against the Owner that are incidental to or as a consequence of the aforementioned change are satisfied.

Submitted Engineer of Record: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Accepted Airport Manager: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Approved Florida Department of Transportation: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Approved City of Leesburg: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Attachment 2- Engineering Fees  
City of Leesburg  
Leesburg International Airport  
Security Fence and Gate Project  
Proposal for Automated Gate Revisions

Task No	Task Description	Total Cost	Total Hours	Project Engineer	Electrical Engineer	Project Coordinator	Eng Tech CAD	Clerical	Sub-Consultant Fees
				\$135	\$135	\$100	\$78	\$62	

**Part A - Design - Alternate Gates**

1	Site Visit to Coordinate Revised Design	\$ 740	4	2	2				\$ 200
2	Project Management and Coordination	\$ 800	8			8			
3	Construction Plans								
	Sheet 6	\$ 313	2	1			1		\$ 100
	Sheet 13	\$ 469	4	1			3		\$ 100
	Sheet 14	\$ 469	4	1			3		\$ 100
	Sheet 19	\$ 391	3	1			2		\$ 100
	Sheets 20 and 21	\$ 469	4	1			3		\$ 100
4	Technical Specification	\$ 1,188	8	2	2			4	\$ 400

**Design- Alternate Gates Sub-Total: \$ 4,839 37 9 4 8 12 4 \$ 1,100**

**DIRECT COSTS / EXPENSES**

1 Site Visit to Coordinate Revised Design	Total	Unit Cost	Trips
One Vehicle - Round Trip (272 miles) - Sarasota to Leesburg	\$ 150	\$ 0.55	1
One Vehicle - Round Trip (76 miles) - Maitland to Leesburg	\$ 42	\$ 0.55	1
<b>Direct Costs Sub-Total:</b>	<b>\$ 191</b>		

**TOTAL FEE \$ 5,030**