

Change Order

CHANGE ORDER #	Telvent Project Number	ENTERED BY
Change Order 31	P/G29/03/007550	Mike Jensen
SUBJECT		ENTRY DATE
Contract Modification to add Responder Configuration Support		2-13-14
DESCRIPTION		
<p>In accordance with the terms and conditions of the <u>Contract No 2011-579</u> between <u>City of Leesburg</u> and Telvent USA, LLC, both parties now wish to modify the Scope of Work under Task Order # <u>5</u> as follows:</p> <p>The City of Leesburg has requested 1 week on site with travel for a Responder Implementation Specialist to conduct additional Responder Configuration tasks and knowledge transfer.</p>		
Total Cost		
\$14,400.00		
Schedule Impact		
Will add 1 week to the schedule		

ACCEPTED AND AGREED:

City of Leesburg
(Client)

Telvent USA, LLC
(Contractor)

Signature: _____

Signature: _____

Printed Name: _____

Printed Name: _____

Title: _____

Title: _____

Date: _____

Date: _____

Attested by: _____
Betty Richardson, City Clerk