



August 4, 2006

Lora Hollingsworth, P.E.  
City Engineer / Public Works Director  
City of Leesburg  
550 South 14<sup>th</sup> Street  
Post Office Box 490630  
Leesburg, Florida 34749-0630

Re: Amendment #2 - Leesburg Trails PD&E Study, Leesburg-Wildwood Trail, RFP# 05-008


Dear Ms. Hollingsworth:

Inwood Consulting Engineers, Inc. (Inwood) requests an amendment to the Leesburg-Wildwood Trail PD&E Study contract. The first purpose of the amendment is to utilize a portion of the unexpended Data Collection funds for additional corridor analysis. The second purpose of the amendment is to reassign unexpended funds that were originally assigned to a subconsultant to Inwood for work that was actually completed by Inwood. The following table summarizes our request:

|                        | Contract Amount | Amendment Amount | Final Contract Amount |
|------------------------|-----------------|------------------|-----------------------|
| Inwood                 | \$116,332.73    | \$2,634.82       | \$118,967.55          |
| Hoke Design            | \$3,412.50      | -\$1,697.32      | \$1,715.18            |
| Southeastern Surveying | \$937.50        | -\$937.50        | \$0.00                |
| Total Contract Amount  | \$175,367.97    | \$0.00           | \$175,367.92          |

The final amount of this contract amendment is \$0.00 Dollars.

Very truly yours,  
INWOOD CONSULTING ENGINEERS, INC.



David A. Graeber, P.E.  
Project Manager